
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: February 26, 2003 

To: Jan Robbins, T130G 

Minutes are unclassified and 
NOT UCNI: +f.5.%cca~S d/dd 

2 4 4 - 0 3  

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for February 26, 2003 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke 
D. Coyne 
R. Leitner 
D. Onyskiw 
M. Simmons 

S. Thompson 
R. Vonfeldt 
D. Ward 
J. Zaret 

Additional items discussed: 

1. Reminded everyone of the monthly tour is scheduled for next Wednesday, March 5. 
2. Update: Set 12 Rasching ring removal is complete. 
3. Update: Demolition Contract bid walkdowns is underway. 
4. Start pulling sludge next week. 
5. There was a phone discussion with James Hindman, CDPHE, on the sludge removal process 

starting next week. The process of pumping the sludge into a waste container with layering 
absorbent on the top in the middle and on the top. No contact record was required. Also, the 
possible use of a centrifuge de-water the sludge was discussed and James indicated he felt 
that might need a minor modification to the permit but we could start work with a contact 
record. Possible changing the language in the permit under the current B374 sludge removal 
process. 

Action items: 

End 

Building tour will be held next week. 
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Ward, David 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Wednesday, February 26,2003 2:21 PM 
Ward, David; Cunningham, Steven; Green, Ken 
Pennell, Jeffrey 
RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI 

The February 12, 2003, DOP minutes, in two parts, along with the transmittal memorandum are Unclassified/ Not UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: 
To: 
Cc: Pennell, Jeffrey 
Subject: 

Wednesday, February 26,2003 2:18 PM 
Cunningham, Steven; Green, Ken; Hoffman, Betty 

WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNl 

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum 
for February 12,2003. All three documents have been reviewed by Mike Simmons, who has 
signed on the cover page of transmittal memorandum, that they are unclassified and NOT 
UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative 
Record for access by the public. 

bav i d Ward 
X5938 

File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly State Status - (02-26- 
03).doc >> << File: Environmental Matrix.xls >> 
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B371 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. 8371 Conference Room] 

AGENDA 
February 26,2003 

INTRODUCTION - David Ward, X5938 (212-2578) 

D&D - Jim Floerke, X2850 (212-3292) 

D&D WASTE - Randy Leitner, X3537 (2 12-2 174) 

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (2 12-6200) 

PuSPS / BUILDING OPERATIONS - Kelly Trice, X6383, (212-5657) 

AUTHORIZATION BASIS / BIO - Howard Giplm, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

OUTSTANDING ACTION ITEMS 

None 
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D&D Summary (AAUAAD) 
Week Ending 02/21/03 

I D&D I 
Set 3 (lAD103BD00) 
0 

0 

5 of 5 tanks removed. Glovebox removal in process. 2 of 3 removed. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
Mechanical stripout in process. 
Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. 
Glovebox internal component removal in process (as available). 
D&D package and Raschig Ring removal package for Room 3563 ready to work. 
Permacon package ready to work. Material due end of February. 
D&D package for Room 3553 ready to workat. 
Electrical isolation and stripout package in process. 

Set 8 Tank Cerium Decon (lADlOSDH00) 
Strip-out package pending, based on coupon results. 

0 Coupon removal activities on hold. 

Set 9 (CSV) 
Entries for decon and pallet removal in repair bay compjete. 
Package for relocation of BMS switch at final signatures. 
Initiated pallet removal through I/O 8. 3 of 1,147 pallets removed. 

Set 10 (Utili tv Scrubber) Dismantlement (1 AD1 lOBD00) 
Vault scans complete. 

0 Vault closure documentation at final signature. 
Rack stripout package in PE.  

Set 11 (Storape Vault) Dismantlement (lADlllBD00) 
0 Vault scans complete. 
0 

0 

Vault closure documentation at final signature. 
Rack stripout package in PIE. 

Set 12 Dismantlement (lAD112BD00) 
Dismantlement engineering/planning initiated. 

Set 13 Dismantlement (lAD113BD00) 
0 

0 . . 
Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. 
Room 2307 D&D in process. 
Room 2317 D&D ready to work. 



Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 100% complete. 
Mechanical isolation package is 80% complete. 
Equipment removal complete from Room 2339. Final encapsulation completed. 
GB 7,9,  10, 12, and 13 - Removal is 100% complete. 
GB 8 - Removing piping interference. 

Set 16 Dismantlement (lAD116BD00) 
Electrical isolation and stripout package in process. 
Mechanical isolation and stripout package at final signatures. 

Set 56 Dismantlement (lAD456BD00) 
Mechanical stripout package is ready to work pending resource assignment. 
Electrical strip out is complete. 

Set 58 Dismantlement (lAD458BD00) 

0 

Electrical isolation and stripout complete. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at Pa. 

- Tanks 

9 

9 

0 

Set 12 - Raschig ring removal in process. (lAC112ET00) 
Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 11 15 (Tanks 400A, 
400B, 400C, 160A, and 160B). 
Room 11 17: Rings removal complete. Rings removed from Tanks 2A, 2B, 157A, and 157B. 
SCO surveys completed on Tanks T30, T31, T10,238A/B, and 24OAB. All meet SCO. 
Room 1127: Tank 293A and 293B complete. 
Set 6 - Ring Removal for Room 3563 at pre-reqs. (lAC106ET00) 
Set 10 - Ring Removal package ready to work. (lACllOET00) 

Packapes Ready to Work Pending Resources 
Set 6 Glovebox internal component stripout. 
Set 6 Mechanical stripout (3563). 
Set 6 Mechanical stripout (3553). 
Set 6 Permacon install and door removal. 

0 Set 13 Mechanical stripout (2317). 
Set 56 Mechanical stripout. 
Set 58 Mechanical stripout. 
Sludge Removal from tanks (B374). 



D&D Waste 1 
RepackaPe/disposition the remaining 3000 levacv drums 
e Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
rn February 25, 2003 inventory = 1,615 

Drum CatePorv 
No glovebox processing 
Box & Go 
Drum repack (e.g. c-cell) 
Glovebox processing 

Unknown - Standards (Waiting disposition) 
Unknown - Disposition 
New Generatioflew empty 
Building 371 Total 
Building 374 Total 
Grand Total 

Empty 

Net Drum Loss for Week 

Material Stewardship containers received to date 

# 55 Gallon Drums 
308 
128 
267 
52 

150 
50 
8 

52 1 
1,484 

131 
1,615 

3 

62 

Room 3305 KeDacWSize Keduction Tent Status 
Construction - 90% complete. 
Ventilation system currently being installed. Testing to be completed next week. 



CONSTRUCTION / MAINTENANCE 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Tap and drain and pipe removal. 

Upgrade Building Ventilation Svstem 
Removal of in-line supplies filters suspended pending package change. Approximately 190 
of 210 filters removed in attic. 

B371/374 Demolition Contract 
0 Contract went out for bid January 27 

B371 Underslab Characterization 
0 Pulled 2 samples outside B371. 

B371 West Wall Removal 

0 Electrical 35% complete. 
Removing drywall walls. Setting up for ceiling tile removal. 

Set 56 Sludge Removal 
0 Setting up to pressure wash tanks. Setting up equipment to pump sludge from tanks. Expect 

to start February 27. 

Packages Readv to Work Pending Resources 
0 Set 21 Dismantlement (lAD421BD00) 

Set 57 Electrical Removal (lAD457BDOO) 
0 B371 Asbestos Removal ($138K) 

i PuSPS/BUILDING OPERATIONS 

PUSPS 
Good cans in final review : 1420 increase of 27 cans from 2/18/03 
Data packages approved : 1336 increase of 30 cans from 2/18/03 
Feed cans remaining: 1218 
Pretreatment batches completed: 41 

Building Operations 
9975 containers packaged: 1269 
DT22s packed 192 
Composites size reduced: 92 of 133 
LL oxide cans generated: 269 of 1400 est. 
Remaining Cats and Dogs 

Pursuing shipping 30 Pdtantalum parts along with other classified material to Savannah 
River. 

Stand alone items: 21 
Items in 55 gallon drums: 43 
Items in 10 gallon drums: 69 
Total Items 133 



Basis for Interim Operations (BIO) 
Week Ending 2-28-03 

PUSPS 
0 

0 

USQ to approve increase in Pre-treatment throughput (With RFFO Mgt. for approval) 
Streamline JCO for Pre-Batching Small Metal Samples in Rm 3515 prior to Stabilization 

(With RFFO Mgt. for approval) 

Operations 
Streamline JCO to support open Hatch in Room 1214 to support CSV pallet Removal 
(Drafted - ready for submittal if needed) 
Streamline Page Change to Revise SR 4.7.2 for Interlock Testing (Approved, being 
implemented) 

D&D SuDDort 
JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

DBIO Develo~ment/Irnplementation. 
Resolving DOE Comments on the DocumenflSR 
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